

Work plan for next 5 years:

- ❖ Modernization, up-gradation and expansion of 94000 km distribution line.
- ❖ To establish 415 nos. sub-station, modernization & up-gradation.
- ❖ To establish 30 set river crossing tower.
- ❖ Replacement of 150000 nos. Overloaded Distribution Transformers.
- ❖ To include 700 nos. sub-station under SCADA System.
- ❖ To convert 8500 km overhead distribution line into underground line.
- ❖ Replacement of 1 crore consumers into smart pre-payment meter.
- ❖ To establish 20 MW (Peak) power renewable energy.

Future Projects Information:

Sl. No.	Name of Projects	Approximate Project period	Approximate Project Cost (Lac. Taka)	Source of amount	Comments/Current Status
01.	Conversion of Overhead Distribution Systems into Underground Electric Distribution Network in Dhaka PBS-4	01/01/2021 to 31/12/2026	341716.37	-	DPP has been sent to Power Division
02.	Renovation and Modernization of existing 33/11 KVA wooden pole mounted sub-station in BREB (Phase-1)	01/07/2020 to 30/06/2024	75139.94	KfW	DPP has been sent to Power Division
04.	Installation of 31 Lac Smart Pre-Payment Meter under Rural Electrification Program	01/07/2020 to 30/06/2023	236367.03	-	DPP has been sent to Power Division and a DPEC meeting was held on 12 July 2020.
05.	Modernization and Capacity Enhancement of BREB Network (Khulna Division)	01/07/2020 to 30/06/2024	617874.00	IDA	DPP has been sent to Power Division
	Modernization and Capacity Enhancement of BREB Network (Dhaka-Mymensingh Division)		983346.20		PDPP has approved by Planning commission and DPP preparation is under process.
	Modernization and Capacity Enhancement of BREB Network (Chittagong-Sylhet Division)		625843.59		
	Modernization and Capacity Enhancement of BREB Network (Rajshahi-Rangpur Division)		472849.75		
	Modernization and Capacity Enhancement of BREB Network (Barishal Division)		303498.01		

06.	Installation of SCADA System in 145 sub-station around Dhaka City	01/07/2019 to 30/06/2021	10398.74	Swedish Export Credit Agency	PDPP has been sent to Power Division.
07.	Distribution Network Expansion for Electrical Connection in Economic Zone of Bangladesh	01/07/2020 to 30/06/2023	150000	AIB	PDPP preparing is going on.
08.	Sub-marine Cable laying for 100% and Uninterrupted Electrification in Off-Grid Areas under BREB	01/04/2020 to 30/03/2021	32686.17	-	DPP has been sent to Power Division and a DPEC meeting was held on 26 July 2020.